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一、审计师意见

审计师意见

辽宁省财政厅、辽宁省城市建设改造项目办公室：

我们审计了世界银行贷款辽宁城镇供水安全可持续发展示范项目

2020年 12月 31日的资金平衡表及截至该日同年度的项目进度表、贷款

协定执行情况表和专用账户报表等特定目的财务报表及财务报表附注

（第 5页至第 18页）。

（一）辽宁省财政厅对财务报表的责任

编制上述财务报表中的资金平衡表、项目进度表、贷款协定执行情

况表和专用账户报表是辽宁省财政厅的责任，这种责任包括:
1．按照中国的会计准则、会计制度和本项目贷款协定的要求编制项

目财务报表，并使其实现公允反映；

2．设计、执行和维护必要的内部控制，以使项目财务报表不存在由

于舞弊或错误而导致的重大错报。

（二）审计责任

我们的责任是在执行审计工作的基础上对财务报表发表审计意见。

我们按照中国国家审计准则和国际审计准则的规定执行了审计工作，上

述准则要求我们遵守审计职业要求，计划和执行审计工作以对项目财务

报表是否不存在重大错报获取合理保证。

为获取有关财务报表金额和披露信息的有关证据，我们实施了必要

的审计程序。我们运用职业判断选择审计程序，这些程序包括对由于舞

弊或错误导致的财务报表重大错报风险的评估。在进行风险评估时，为

了设计恰当的审计程序，我们考虑了与财务报表相关的内部控制，但目

的并非对内部控制的有效性发表意见。审计工作还包括评价所选用会计

政策的恰当性和作出会计估计的合理性，以及评价财务报表的总体列报。

我们相信，我们获取的审计证据是适当的、充分的，为发表审计意

见提供了基础。
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（三）审计意见

我们认为，第一段所列财务报表在所有重大方面按照中国的会计准

则、会计制度和本项目贷款协定的要求编制，公允反映了世界银行贷款

辽宁城镇供水安全可持续发展示范项目 2020年 12月 31日的财务状况及

截至该日同年度的财务收支、项目执行和专用账户执行情况。

（四）其他事项

我们审查了本期内由辽宁省财政厅报送给世界银行的第 5号、第 6
号和第 7号提款申请书及所附资料。我们认为，这些材料均符合贷款协

议的要求，可以作为申请提款的依据。

本审计师意见之后，共同构成审计报告的还有两项内容：财务报表

及财务报表附注和审计发现的问题及建议。

中华人民共和国辽宁省审计厅

2021年 6月 21日

地址：中国辽宁沈阳市皇姑区北陵大街 45-1号

邮政编码：110032

电话：86-24-8689 2625

传真：86-24-8689 3670
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I. Auditor's Opinion
Auditor's Opinion

To Liaoning Provincial Finance Department & Liaoning Urban Construction
& Renewal Project Office

We have audited the special purpose financial statements （from page 5 to
page 18） of Liaoning Safe and Sustainable Urban Water Supply Project
financed by World Bank which comprise the Balance Sheet as of December
31, 2020, the Summary of Sources and Uses of Funds by Project Component,
the Statement of Implementation of Loan Agreement and the Special
Account Statement for the year then ended, and Notes to the Financial
Statements.

Liaoning Provincial Finance Department's Responsibility for the
Financial Statements

Your entity is responsible for the preparation of the financial statements
mentioned above, which includes:
i. Preparing and fair presenting the accompanying financial statements in
accordance with Chinese accounting standards and system, and the
requirements of the project loan agreement;
ii. Designing, implementing and maintaining necessary internal control to
ensure that the financial statements are free from material misstatement,
whether due to fraud or error.

Auditor's Responsibility

Our responsibility is to express an opinion on these financial statements
based on our audit. We conducted our audit in accordance with the
Government Auditing Standards of the People's Republic of China and
International Standards on Auditing. Those standards require that we comply
with ethical requirements and plan and perform the audit to obtain
reasonable assurance about whether the financial statements are free from
material misstatement.
An audit involves performing procedures to obtain audit evidence about the
amounts and disclosures in the financial statements. The procedures selected
depend on the auditor's judgment, including the assessment of the risks of
material misstatement of the financial statements, whether due to fraud or
error. In making those risk assessments, the auditor considers internal
control relevant to the entities' preparation and fair presentation of the
financial statements in order to design audit procedures that are appropriate
in the circumstances, but not for the purpose of expressing an opinion on the



4

effectiveness of the entity's internal control. An audit also includes
evaluating the appropriateness of accounting policies used and the
reasonableness of accounting estimates made by management, as well as
evaluating the overall presentation of the financial statements.
We believe that the audit evidence we have obtained is appropriate and
sufficient to provide a basis for our audit opinion.

Opinion

In our opinion, the financial statements identified in the first paragraph
present fairly, in all material respects, financial position of Liaoning Safe
and Sustainable Urban Water Supply Project financed by World Bank as of
December 31, 2020 its financial receipts and disbursements and the project
implementation for the year then ended in accordance with Chinese
accounting standards and system, and the requirements of the project loan
agreement.

Other Matter

We also examined the withdrawal application NO.5 to NO.7 and the
attached documents submitted to World Bank during the period. In our
opinion, the attached documents comply with the project loan agreement and
can serve as basis for loan withdrawal.

The audit report consists of the Auditor's Opinion and two more parts
hereinafter: Financial Statements and Notes to the Financial Statements,
Audit Findings and Recommendations.

Liaoning Provincial Audit Office of People's Republic of China
June 21, 2021

Address: No.45-1 Beiling Street, Huanggu District,
Shenyang, Liaoning, China

Postcode: 110032
Tel.: 86-24-86892625
Fax:86-24-86893670

The English translation is for the convenience of report users; Please take
the Chinese audit report as the only official version.
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二、财务报表及财务报表附注

Ⅱ. Financial Statements and Notes to the Financial Statements
（一）资金平衡表

i. Balance Sheet

资 金 平 衡 表

BALANCE SHEET
2020年 12月 31日

（As of December 31, 2020）

项目名称：世界银行贷款辽宁城镇供水安全可持续发展示范项目

Project Name: Liaoning Safe and Sustainable Urban Water Supply Project financed by World Bank
编报单位：辽宁省财政厅 单位：人民币元
Prepared by: Liaoning Provincial Finance Department Currency Unit: RMB yuan

资金占用
Application of Fund

行次
Line
No.

期初数
Beginning
Balance

期末数
Ending Balance

资金来源
Sources of Fund

行次
Line
No.

期初数
Beginning
Balance

期末数
Ending Balance

一、项目支出合计
Total Project
Expenditure

1 144,702,749.01 346,758,912.29
一、项目拨款合计

Total Project
Appropriation Funds

28 68,907,184.77 79,307,038.32

1、交付使用资产
Fixed Assets
Transferred

2 - -

二、项目资本与项目资本

公积
Project Capital and
Capital Surplus

29 - -

2、待核销项目支出
Construction
Expenditures to be
disposed

3 - -
其中：捐赠款

Grant
Fund

30 - -

3、转出投资
Investment
Transferred-out

4 - - 三、项目借款合计
Total Project Loan 31 164,594,035.40 345,461,362.62

4、在建工程
Construction in
Progress

5 144,702,749.01 346,758,912.29
1、项目投资借款

Total Project
Investment Loan

32 164,594,035.40 345,461,362.62

二、应收生产单位投资借款
Investment Loan
Receivable

6 - - （1）国外借款
Foreign Loan 33 74,122,125.00 242,349,452.22

其中：应收生产单位世

行贷款
Including: World Bank
Investment Loan
Receivable

7 - - 其中: 国际开发协会
Including:IDA 34 - -

三、拨付所属投资借款
Appropriation of
Investment Loan

8 - - 国际复兴开发银行
IBRD 35 74,122,125.00 242,349,452.22

其中：拨付世行贷款
Including: appropriation
of World Bank
Investment Loan

9 - - 技术合作信贷
Technical Cooperation 36 - -

四、器材
Equipment 10 - 1,654,300.00 联合融资

Co-financing 37 - -

其中：待处理器材损失
Including: Equipment
Losses in Suspense

11 - - （2）国内借款
Domestic Loan 38 90,471,910.40 103,111,910.40

五、货币资金合计
Total Cash and Bank 12 97,030,613.06 145,714,302.77 2、其它借款

Other Loan 39 - -
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1、银行存款
Cash in Bank 13 97,018,436.56 145,714,116.27

四、上级拨入投资借款
Appropriation of
Investment Loan

40 - -

其中：专用账户存款
Including:
Designated Account

14 41,391,410.08 75,274,468.00 其中：拨入世行贷款
World Bank Loan 41 - -

2、现金
Cash on Hand 15 12,176.50 186.50 五、企业债券资金

Bond Fund 42 - -

六、预付及应收款合计
Total Prepaid and
Receivable

16 30,000.00 15,026,267.94

六、待冲项目支出
Construction
expenditures to be
offset

43 - -

其中：应收世行贷款利

息
Including: World Bank
Loan Interest Receivable

17 - - 七、应付款合计
Total Payable 44 8,254,790.03 83,317,209.17

世行贷款承诺费
World Bank Loan

Commitment Fee Receivable
18 - -

其中：应付世行贷款利

息
Including: World Bank
Loan Interest Payable

45 - -

应收世行贷款资金占用

费
World Bank Loan

Service-fee Receivable

19 - -
应付世行贷款承诺费

World Bank Loan
Commitment Fee Payable

46 - -

七、有价证券
Marketable Securities 20 - -

应付世行贷款资金占用

费
World Bank Loan

Service Fee Payable

47 - -

八、固定资产合计
Total Fixed Assets 21 - - 八、未交款合计

Other payables 48 - -

固定资产原价
Fixed Assets, Cost 22 - - 九、上级拨入资金

Appropriation of Fund 49 - -

减：累计折旧
Less:
Accumulated
Depreciation

23 - - 十、留成收入
Retained Earnings 50 7,351.87 1,068,172.89

固定资产净值：
Fixed Assets, net 24 - - 51

固定资产清理
Fixed Assets
Pending Disposal

25 - - 52

固定资产损失待处

理
Fixed assets losses
in suspense

26 - - 53

资金占用合计：
Total Application of Fund 27 241,763,362.07 509,153,783.00 资金来源合计：

Total Sources of Fund 54 241,763,362.07 509,153,783.00
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（二）项目进度表

ii. Summary of Sources and Uses of Funds by Project Component
项目进度表（一）

SUMMARYOF SOURCESAND USES OF FUNDS
BY PROJECT COMPONENTⅠ

本期截至 2020年 12月 31日
（For the period ended December 31, 2020）

项目名称：世界银行贷款辽宁城镇供水安全可持续发展示范项目
Project Name: Liaoning Safe and Sustainable Urban Water Supply Project financed by World Bank
编报单位：辽宁省财政厅 单位：人民币元
Prepared by: Liaoning Provincial Finance Department Currency Unit: RMB yuan

本期
Current Period

累计
Cumulative

本期计划额
Current Period

Budget

本期发生额
Current Period

Actual

本期完成比
Current
Period %
Completed

项目总计划额
Life of PAD

累计完成额
Cumulative
Actual

累计完成比
Cumulative
% Completed

资金来源合计 Total Sources
of Funds 619,480,600.00 191,267,180.77 30.88% 2,665,374,721.25 424,768,400.94 15.94%
一. 国际金融组织贷款
International Financing 523,244,400.00 168,227,327.22 32.15% 1,725,000,000.00 242,349,452.22 14.05%
1. 国际复兴开发银行

IBRD 523,244,400.00 168,227,327.22 32.15% 1,725,000,000.00 242,349,452.22 14.05%
二.配套资金 Counterpart
Financing 96,236,200.00 23,039,853.55 23.94% 940,374,721.25 182,418,948.72 19.40%
1. 无偿配套资金

Appropriation Funds 56,798,000.00 10,399,853.55 18.31% 805,374,721.25 79,307,038.32 9.85%

2. 有偿配套资金 Domestic
Loan 39,438,200.00 12,640,000.00 32.05% 135,000,000.00 103,111,910.40 76.38%

3. 项目资本 Project Capital - - - -

资金运用合计 Total
Application of Funds 619,460,600.00 202,056,163.28 32.62% 2,665,374,721.25 346,758,912.29 13.01%
1、供水设施改善 Water
Supply Infrastructure
Improvement 424,864,100.00 177,825,511.73 41.85% 1,981,266,000.00 274,751,308.77 13.87%

2、供水服务改善 Water
Supply Service Improvement 172,616,900.00 2,480,475.96 1.44% 393,852,000.00 4,304,107.96 1.09%

3、项目实施支持和机构加强
Project implementation support
and institutional strengthening 13,559,600.00 16,759,111.72 123.60% 116,955,000.00 51,294,627.43 43.86%

4、先征费 Front-end Fee 120,000.00 -282,062.50 -235.05% 4,277,038.00 4,078,062.50 95.35%
5、项目实施期财务费用
Financial Charges During
Implementation 8,300,000.00 5,273,126.37 63.53% 169,024,683.25 12,330,805.63 7.30%

差异 Difference -10,788,982.51 78,009,488.65
1. 应收款变化 Change in

Receivables 14,996,267.94 15,026,267.94
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本期
Current Period

累计
Cumulative

本期计划额
Current Period

Budget

本期发生额
Current Period

Actual

本期完成比
Current
Period %
Completed

项目总计划额
Life of PAD

累计完成额
Cumulative
Actual

累计完成比
Cumulative
% Completed

2. 应付款变化 Change in
Payables -75,062,419.15 -83,317,209.17

3. 货币资金变化 Change in
Cash and Bank 48,683,689.72 145,714,302.77
4. 其它（包括汇兑损益）

Other (Including Exchange
Gain & Loss) 593,478.98 586,127.11
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项目进度表（二）

SUMMARYOF SOURCES AND USES OF FUNDS
BY PROJECT COMPONENTⅡ

本期截至 2020年 12月 31日
（For the period ended December 31, 2020）

项目名称：世界银行贷款辽宁城镇供水安全可持续发展示范项目

Project Name: Liaoning Safe and Sustainable Urban Water Supply Project financed by World Bank
编报单位：辽宁省财政厅 单位：人民币元
Prepared by: Liaoning Provincial Finance Department Currency Unit: RMB yuan

项目内容
Project Component

项目支出
Project Expenditure

累计支出
Cumulative
Amount

已交付资产
Assets Transferred 在建工程

Work in
Progress

待核销项目支
出 Construction
Expenditures to
be Disposed

转出投资
Investments

Transferred-out固定资产
Fixed Asset

流动资产
Current Asset

无形资产
Intangible Asset

递延资产
Deferred Asset

1、供水设施改善 Water Supply Infrastructure
Improvement 274,751,308.77 274,751,308.77

2、供水服务改善 Water Supply Service Improvement 4,304,107.96 4,304,107.96

3、项目实施支持和机构加强 Project implementation
support and institutional strengthening 51,294,627.43 51,294,627.43

4、先征费 Front-end Fee 4,078,062.50 4,078,062.50

5、项目实施期财务费用 Financial Charges During
Implementation 12,330,805.63 12,330,805.63

总计 Total
346,758,912.29 346,758,912.29
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（三）贷款协定执行情况表

iii. Statement of Implementation of LoanAgreement
贷款协定执行情况表

STATEMENT OF IMPLEMENTATION OF LOAN
AGREEMENT

本期截至 2020年 12月 31日
（For the period ended December 31, 2020）

项目名称：世界银行贷款辽宁城镇供水安全可持续发展示范项目

Project Name: Liaoning Safe and Sustainable Urban Water Supply Project financed by World Bank
编报单位：辽宁省财政厅 单位：人民币元
Prepared by: Liaoning Provincial Finance Department Currency Unit: RMB yuan

类别
Category

核定贷款金额
Loan Amount
美元（USD）

本年度提款
Current-period Withdrawals

累计提款数
Cumulative Withdrawals

美元（USD） 折合人民币

（RMB） 美元（USD） 折合人民币

（RMB）

1. 土建及货物 Civil Works &
Goods

240,235,000.00 11,140,853.10 72,692,952.39 11,140,853.10 72,692,952.39

(1) 沈阳水务集团有限公司
Shenyang Water Supply Group
Co.

85,040,000.00 195,022.64 1,272,503.22 195,022.64 1,272,503.22

(2)鞍山市水务集团有限公司
Anshan Water Group Co.

40,050,000.00 300,521.92 1,960,875.48 300,521.92 1,960,875.48

(3)抚顺市供水（集团）有限公

司 Fushun Water Supply Group Co.
61,890,000.00 5,634,892.90 36,767,112.68 5,634,892.90 36,767,112.68

(4)阜新市水务有限公司 Fuxin
Water Co.

28,605,000.00 3,256,771.31 21,250,107.12 3,256,771.31 21,250,107.12

(5)盖州水务有限公司 Gaizhou
Water Co.

24,650,000.00 1,753,644.33 11,442,353.89 1,753,644.33 11,442,353.89

2. 非咨询服务, 增量运行成本,
培训, 研讨会和咨询服务
Non-consulting services,
Incremental Operating Costs,
Training and Workshops and
consultants' services

9,140,000.00 376,394.63 2,455,937.33 376,394.63 2,455,937.33

3. 先征费 Front-end Fee 625,000.00 625,000.00 4,078,062.50

4. 专用账户 Designated Account 15,000,000.00 97,873,500.00 25,000,000.00 163,122,500.00

5. 其他 Others

总计 Total 250,000,000.00 26,517,247.73 173,022,389.72 37,142,247.73 242,349,452.22
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（四）专用账户报表

iv. Advance Account Statement
专 用 账 户 报 表

SPECIALACCOUNT STATEMENT
本期截至 2020年 12月 31日

（For the period ended December 31, 2020）
项目名称：世界银行贷款辽宁城镇供水安全可持续发展示范项目
Project Name: Liaoning Safe and Sustainable Urban Water Supply Project financed by World Bank
贷款号：8837-CN
Loan No. 8837-CN
编报单位：辽宁省财政厅
Prepared by: Liaoning Provincial Finance Department
开户银行名称：中国建设银行

Depository Bank: China Construction Bank
账号：21050137000800000692
Account No:21050137000800000692
货币种类：美元

Currency : USD
A部分：本期专用账户收支情况 Part A - Account Activity for the Period 金额 Amount

期初余额 Beginning balance 5,933,231.57

增加 Add:

本期世界银行回补总额 Amount replenished by World Bank in the period 26,517,247.73

本期利息收入总额（存入专用账户部分）
Interest earned in the period if deposited in Designated
Account 1,731.31

本期不合格支出归还总额 Amount refunded to cover ineligible expenditures

减少 Deduct:

本期支付总额 Total amount withdrawn 20,915,716.87

利息转出 Total Interest withdrawn

期末包括在支付额中的服务费支出
Service changes if not included in above amount
withdrawn

期末余额 Ending balance 11,536,493.74

B部分：专用账户调节 Part B - Designated Account Reconciliation

1.世界银行预付款金额 Amount advanced by World Bank 25,000,000.00
2.世界银行预付款回收总额 Amount recovered by World Bank

3.专用账户预付款净额
Outstanding amount advanced to the Designated

Account 25,000,000.00

4.专用账户期末余额 Ending balance of Designated Account 11,536,493.74
增加 Add:

5.截至期末已申请报账但尚未回补金额
Amount claimed but not yet credited at the period

end
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申请书号(财政厅) Application No.

6.截至期末已支付但尚未申请报账金额 Amount withdrawn but not yet claimed 13,466,291.42

7.服务费累计支出（如未含在 5和 6栏中）
Cumulative service charges (if not included in

item 5. or 6.)

减少 Deduct:

8.累计利息收入（存入专用账户部分）
Interest earned ( if deposited in Designated

Account) 2,785.16

9.期末专用账户预付款总额
Total advance to Designated Account at the

period end 25,000,000.00
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（五）财务报表附注

财务报表附注

1.项目概况

世界银行贷款辽宁城镇供水安全可持续发展示范项目（以下简称本项

目）于 2018年 6月 4日获得世行董事会批准，我国政府于 2018年 8月 6
日正式与世界银行签订本项目的《贷款协定》。《贷款协定》于 2018年 10
月 23日生效。世行贷款金额为 2.5亿美元，贷款号为 8837-CN。本项目

的发展目标是改善项目地区供水设施的水质和运行效率，项目将影响辽宁

省 5个市的供水服务，惠及 569万人口。项目预计 2023年 6月 30日完工，

2023年 6月 30日贷款账户关账。项目总投资估计为 3.86亿美元，其中将

从世界银行贷款 2.5亿美元，占项目总投资的 65%，其余 35%将由各参与

城市的配套资金提供。

项目实施机构包括：

沈阳水务集团有限公司

鞍山市水务集团有限公司

抚顺市供水（集团）有限公司

阜新市水务集团有限责任公司

盖州市水务有限责任公司

2. 财务报表编制范围

本财务报表的编制范围包括 5 个子项目的财务报表及省财政厅专用

账户报表。

3. 主要会计政策

3.1本项目财务报表按照财政部《世界银行贷款项目会计核算办法》

（财际字〔2000〕13号）的要求编制。

3.2会计核算年度采用公历年制，即公历每年 1月 1日至 12月 31日。

3.3本项目会计核算以 “权责发生制”作为记账原则，采用借贷复式记
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账法记账，以人民币为记账本位币。

3.4 期末外币业务按照中国人民银行发布的汇率中间价折算。2020
年 12月 31日的汇率为 USD1=人民币 6.5249元。

4.报表科目说明

4.1 项目成本

本期内发生项目成本 202,056,163.28元，截至 2020年 12月 31日，

累计项目成本 346,758,912.29元，均为在建工程，占总投资计划的 13.01%。

4.2 器材

期末器材余额 1,654,300.00元，为鞍山子项目已采购尚未使用的器材。

4.3 货币资金

期末货币资金余额 145,714,302.77元，其中专用账户存款余额折合人

民币 75,274,468.00元。

4.4 预付及应收款

期末预付及应收款账上余额为 15,026,267.94元。

4.5 项目拨款

期末项目拨款余额为 79,307,038.32元，占项目拨款计划额的 9.85%。

4.6 项目借款

期末项目借款余额为人民币 345,461,362.62元，其中国外借款折合人

民币 242,349,452.22 元，占国外借款计划额的 14.05%；国内借款余额

103,111,910.40元，占国内借款计划额的 76.38%。

4.7 应付款

期末项目应付款余额为 83,317,209.17元。

4.8 留成收入

期末留成收入余额为 1,068,172.89元，包括专用账户的利息收入和盖

州水司没收的承包商投标保证金。

5.贷款协定执行情况
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本 期 内 共 提 取 贷 款 资 金 26,517,247.73 美 元 ， 折 合 人 民 币

173,022,389.72；期末累计提取贷款资金 37,142,247.73美元，折合人民币

242,349,452.22 元。

6.专用账户使用情况

本期内专用账户收到世行新拨付的预付金 15,000,000.00美元，使得

预付金总额达到 25,000,000.00美元。本期支付贷款资金 20,915,716.87美
元，期末该账户余额为 11,536,493.74 美元，包括 2,785.16 美元的利息收

入。

7.其他需要说明的事项

项目资金平衡表中世界银行贷款期末数与期初数之差、项目进度表中

相应本期发生额与贷款协定执行情况表人民币本期提款数不一致是由于

历年汇兑损益造成的。
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II. Notes to the Financial Statements

Notes to the Financial Statements
1. Project overview
Liaoning Safe and Sustainable Urban Water Supply Project（ hereinafter
referred to as ‘Project’）was approved by board of director of World Bank
(hereinafter referred to as ‘WB’) on June 4th 2018. The government of the
People’s Republic of China officially signed the Loan Agreement with WB
on August 6th, 2018. The Loan Agreement became effective on October
23th, 2018. The WB loan amount is USD 250 million for implementation of
the Project. The WB Loan Number is 8837-CN. The project development
objective is to improve water quality and operational efficiency of selected
water supply utilities in the project areas. The project will impact the water
supply services in five cities, benefiting a total population of 5.69 million
people. The Project implementation is expected to be completed by June
30th 2023 and the closing date for loan account is June 30th 2023. The total
investment amount in the project is estimated as USD 386.29 million, among
which the WB loan amount is USD 250,000,000.00 accounting for 65% of
the total investment. The remaining 35% comes from counterpart funding by
the relevant cities.
The implementing agencies include:
 Shenyang Water Group Company Ltd;
 Anshan Water Group Company Ltd;
 Fushun Water Group Company Ltd;
 Fuxin Water Group Company Ltd;
 Gaizhou Water Company Ltd.

2. Consolidation Scope of the Financial Statements
Consolidation scope of the financial statements covers the financial
statements of five subprojects and the statement of Designated Account set
up in the Liaoning Provincial Department of Finance.

3. Accounting Policies
3.1 The Financial Statements of the Project are prepared according to the
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requirements of Accounting Methods for the World Bank Financed Projects
（Caijizi[2000]No.13）.
3.2 In accounting practice, the Gregorian calendar year is adopted as the
fiscal year from January 1 to December 31.
3.3 The accrual basis and the debit/credit double entry bookkeeping method
are adopted. RMB yuan is used as the recording currency for bookkeeping.
3.4 The exchange rate used in the financial statements is the middle
exchange rate recorded by the People’s Bank of China, which is USD1=
RMB6.5249 yuan on December 31, 2020.

4. Explanation of Accounts
4.1 Project Expenditure
The project expenditure incurred during the current period was
RMB202,056,163.28 yuan, while the total project cost by December 31,
2020 was RMB346,758,912.29 yuan, all of which are the construction in
process, accounting for 13.01% of the total investment plan.
4.2 Equipment to be installed
The ending balance of equipment was RMB1,654,300.00 yuan, which was
the equipment already purchased but yet to be installed on Anshan
subproject.
4.3 Total Cash and Bank
The balance of cash in the bank and on hand was totally
RMB145,714,302.77 yuan, among which the cash balance of the Designated
Account was RMB75,274,468.00 yuan equivalent.
4.4 Advanced Payment and Receivable
The ending balance for advanced payment and receivable was
RMB15,026,267.94 yuan.
4.5 Project Appropriation Funds
The ending balance for the appropriation funds was RMB79,307,038.32
yuan, accounting for 9.85% of the appropriation fund plan.
4.6 Project Loan
The ending balance of total loan of the project was RMB345,461,362.62
yuan, among which the foreign loan was RMB242,349,452.22 yuan
equivalent, accounting for 14.05% of the planned foreign loan. Domestic
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borrowing was RMB103,111,910.40 yuan, accounting for 76.38% of the
domestic borrowing plan.
4.7 Payable
The ending balance of account payable was RMB83,317,209.17 yuan.
4.8 Retained Earnings
RMB1,068,172.89 yuan was accounted as the ending balance of retained
earnings which included the interest income earned in the Designated
Account and a bid guarantee fund confiscated by Gaizhou Water Supply
Company as a penalty to a non-compliant bidding contractor.
5. LoanAgreement Implementation
During this period, a total of USD26,517,247.73 of loan funds were drawn
down, equivalent to RMB173,022,389.72 yuan. The ending balance of the
accumulated loan funds drawn was USD 37,142,247.73, equivalent to RMB
242,349,452.22 yuan.
6. Designated Account
During the period, the Designated Account received a new advance of
USD15,000,000.00 from the World Bank, bringing the total advance to
USD25,000,000.00. The loan funds disbursed during the period were
USD20,915,716.87, and the ending balance of the Designated Account was
USD11,536,493.74 including USD2,785.16 of earned interest income.
7. Other Explanations
The discrepancy among the World Bank loan difference between ending and
beginning balances in Balance Sheet, the World Bank loan current period
actual in Summary of Sources and Uses of Funds by Project Component I,
and World Bank loan current period withdrawals in Statement of
Implementation of Loan Agreement is resulted by exchange gain and loss.
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三、审计发现的问题及建议

审计发现的问题及建议

除对财务报表进行审计并发表审计意见外，审计中我们还关注了项目

执行过程中相关单位国家法规和项目贷款协定遵守情况、内部控制和项目

管理情况、项目绩效及上年度审计建议整改落实情况。我们发现存在如下

问题：

（一）违反国家法规或贷款协定的问题

已投入使用设备未计入固定资产，资产原值合计 2,327.63万元。

沈阳水务集团有限公司和阜新水务集团有限责任公司两个子项目实

施单位，未将已实际交付使用的设备计入固定资产并计提折旧，资产管理

不规范，相关资产原值合计 2,327.63万元，其中，沈阳子项目涉及资产原

值 2,267.63万元。

不符合《中华人民共和国企业所得税法实施条例》（国务院令第 512
号）第五十九条“企业应当自固定资产投入使用月份的次月起计算折旧”

的规定。依据上述规定，项目实施单位应及时将已交付使用资产登记入账，

规范财务管理。

III. Audit Findings and Recommendations

Audit Findings and Recommendations

In addition to performing the audit and expressing an opinion on the
financial statements, we also make observations with respect to compliance
with applicable provisions of state laws and regulations and the loan
agreement of the relevant entities, its internal financial control and project
management, project performance and the follow-up of previous
recommendations during the project implementing process. We found the
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following issues:

A. Issues related to violation of national regulations or loan agreements

The equipment that has been put into use is not included in the fixed
assets. The original value of the assets is RMB 23.2763 million.
The two sub project implementation units: Shenyang Water Group Co., Ltd.
and Fuxin Water Group Co., Ltd. have not included the equipment actually
delivered into the fixed assets and accrued depreciation. The asset
management is not regulated, and the original value of related assets is
RMB23.2763 million, of which the original value involved in Shenyang
subproject is RMB22.6763 million.
It does not comply with the provisions of Article 59 of the regulations of the
"Implementation Regulations of the Enterprise Income Tax Law of the
People's Republic of China" (State Council Order No. 512), "enterprises
shall calculate depreciation starting from the month following the month in
which fixed assets are put into use". According to the above regulations, the
project implementation units shall register the delivered assets in time and
the financial management shall be regulated.
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附件 1
项目采购检查的情况。

按照世行要求，我们对 7个合同开展了采购检查，合同金额合计

14,978,862.21美元，分别占应检查合同数和应检查合同金额的 46.67%和

32.82%（详见附件 2）。此次检查为项目生效后的第 2次检查，应检查后

审合同数的统计期间是 2020年 1月 1日至 2020年 12月 31日。检查中我

们关注了采购过程、合同管理和治理情况，未发现上述合同存在需进行澄

清、调查和整改的问题。

Annex I: Issues on project procurement post review

As required by the World Bank, we conducted post review of 7 contracts,
with a total value of USD14,978,862.21, which respectively accounted for
46.67% and 32.82% of total number and value of post review contracts. This
is the second post review since project effectiveness, and the post review
contracts duration is from January 1,2020 to December 31,2020(Please find
the details in Annex Ⅱ). We make observations with respect to procurement
processes, contract administration and governance. We found no issue for
clarification, investigation and correction.
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附件 2：已检查合同清单
AnnexⅡ: List of Contracts Reviewed 货币单位：美元/人民币元

CurrencyUnit: USD/RMBYuan

序号

NO.

采购类别
Procuremen
t category

采购方式
Procurement
method

合同编号
Contract
number

合同日期
Contract
signed date

合同简介
Contract
description

合同执行情况简

介（简要说明合

同阶段、支付进

度）
承包商/供货商/咨

询顾问名称 Name
of

contractor/supplier
/consultant

合同金额 Contract amount（RMB

and USD Equivalent)
Contract

implementation
description

1 货物Goods ICB SY-E01 20200425 水质检测仪器及测

漏仪器

合同已签订，截至

2020年12月31日
已完成供货。支付

90%设备款，10%质
保金尚未支付。

辽宁省仪器仪表有限

责任公司

RMB8,591,000.00yuan

USD1,263,382.35

2 货物Goods ICB SY-E02 20200430 供水管网抢修机械

设备购置及流量计

合同已签订，截至

2020年12月31日
已完成供货。支付

90%设备款，10%质
保金尚未支付。

中国通用机械工程有

限公司

RMB13,267,000.00yuan

USD1,951,029.41

3
咨询服务
Consultant
Services

QCBS SY-ZX01 20200828 土建工程施工监理

合同已签订，土建

工程未开始施工，

未发生支付。

中辽国际工程建设项

目管理有限公司

RMB9,980,000.00yuan

USD1,467,647.06
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4 货物Goods 询价 SY-E09 20200612 办公装备

合同已签订，截至

2020年12月31日
已完成供货。支付

95%设备款，5%质保

金尚未支付。

得力集团有限公司

RMB818,333.00yuan

USD120,343.09

5 货物Goods ICB FX-E01 20200228
老旧住宅小区供水

设施改造设备材料

采购

合同已签订，货物

已验收入库并投入

使用；已付款100%。

辽宁汇明国际贸易有

限公司

RMB21,890,000.00yuan

USD3,219,117.65

6 货物Goods Shopping FX-E06 20191025 阜新项目办公装备

合同已签订，货物

已验收并投入使

用，已付款100%。

沈阳华信测绘仪器销

售有限公司

RMB609,930.00yuan

USD89,695.59

7 土建Works NCB FX-C01 20200901
阜新市老旧住宅小

区供水设施改造施

工（一标段）

合同已签订；已支

付10%的预付款。

泰通建设集团有限公

司

RMB46,700,000.00yuan

USD6,867,647.06

合计

RMB101,856,263.00yuan

USD14,978,862.21
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